
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Contract Location: Time Allowed:

SR 236 (LAVISTA RD) AT OAK GROVE RD AND AT OAK ROAD DR

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

09/20/2013

10/04/2013

10/31/2013

11/04/2013

02/24/2014

00/00/0000

00/00/0000

423 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 85.58

362 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,545,678.44

$1,483,377.55

$470,371.51

69.57%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008374      $1,545,678.44 $1,483,377.55 $470,371.51 69.57% $125,115.44

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number: 0008374      SR 236 - INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(374)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $860,245.53 $760,153.18 $100,092.35

Non-Participating $215,061.40 $190,038.31 $25,023.09

Total Earnings $1,075,306.93 $950,191.49 $125,115.44

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,075,306.93 $950,191.49 $125,115.44

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,075,306.93 $950,191.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $125,115.44

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .782

 42000.000 .083

CSSTP-0008-00(374)

 

.865 $3,486.00 $36,330.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .780

 428170.000 .150

CSSTP-0008-00(374)

 

.930 $64,225.50 $398,198.10

0018 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,387.000 2,486.080

 17.000 446.480

 

 

2,932.560 $7,590.16 $49,853.52

0030 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  957.000 973.220

TL & H LIME 73.000 -161.730

 

 

811.490 $-11,806.29 $59,238.77

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  598.000 558.760

L & H LIME 82.000 -180.090

 

 

378.670 $-14,767.38 $31,050.94

Category Amount: $48,727.99 $574,671.33

Category Number: 0030 CONCRETE

0050 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  153.000 180.192

 33.000 45.020

 

 

225.212 $1,485.66 $7,432.00

0055 441-0104     CONC SIDEWALK, 4 IN SY  1,847.000 1,500.786

 27.000 24.289

 

 

1,525.075 $655.80 $41,177.03

0060 441-0108     CONC SIDEWALK, 8 IN SY  354.000 212.987

 36.000 53.256

 

 

266.243 $1,917.22 $9,584.75



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 CONCRETE

0065 441-4030     CONC VALLEY GUTTER, 8 IN SY  60.000 56.103

 32.000 53.952

 

 

110.055 $1,726.46 $3,521.76

0070 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  2,253.000 2,096.000

 11.000 378.000

 

 

2,474.000 $4,158.00 $27,214.00

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  1,318.000 1,081.000

 13.000 274.000

 

 

1,355.000 $3,562.00 $17,615.00

0079 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  38.000 14.167

 50.000 11.562

 

 

25.729 $578.10 $1,286.45

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  63.000 45.919

 125.000 6.941

 

 

52.860 $867.63 $6,607.50

Category Amount: $14,950.87 $114,438.49

Category Number: 0020 DRAINAGE

0105 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  919.000 650.500

 24.000 152.000

 

 

802.500 $3,648.00 $19,260.00

0125 668-1100     CATCH BASIN, GP 1 EA  6.000 4.750

 1900.000 .750

 

 

5.500 $1,425.00 $10,450.00

0130 668-2100     DROP INLET, GP 1 EA  9.000 8.750

 1800.000 .250

 

 

9.000 $450.00 $16,200.00

Category Amount: $5,523.00 $45,910.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 EROSION PERMANENT

0170 167-1500     WATER QUALITY INSPECTIONS MO  10.000 8.000

 250.000 2.000

 

 

10.000 $500.00 $2,500.00

Category Amount: $500.00 $2,500.00

Category Number: 0060 EROSION TEMPORARY

0180 163-0240     MULCH TN  34.000 11.459

 255.000 .797

 

 

12.256 $203.24 $3,125.28

0190 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  15.000 5.500

 95.000 2.250

 

 

7.750 $213.75 $736.25

0205 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  15.000 7.000

 31.000 4.000

 

 

11.000 $124.00 $341.00

0220 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,913.000 1,816.500

 2.800 41.625

 

 

1,858.125 $116.55 $5,202.75

Category Amount: $657.54 $9,405.28

Category Number: 0020 DRAINAGE

0385 611-3010     RECONSTR DROP INLET, GROUP 1 EA  1.000 .000

 1900.000 1.000

 

 

1.000 $1,900.00 $1,900.00

Category Amount: $1,900.00 $1,900.00

Category Number: 0010 ROADWAY

0405 670-1900     INLINE PLUG - EA  2.000 3.000

 800.000 .000

8 IN

 

3.000 $.00 $2,400.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0410 670-2060     GATE VALVE, 6 IN EA  1.000 2.000

 650.000 .000

 

 

2.000 $.00 $1,300.00

0415 670-2080     GATE VALVE, 8 IN EA  2.000 2.000

 850.000 2.000

 

 

4.000 $1,700.00 $3,400.00

0440 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  3.000 3.000

 500.000 1.000

 

 

4.000 $500.00 $2,000.00

Category Amount: $2,200.00 $9,100.00

Category Number: 0060 EROSION TEMPORARY

0485 600-0001     FLOWABLE FILL CY  7.000 .000

 250.000 7.000

 

 

7.000 $1,750.00 $1,750.00

Category Amount: $1,750.00 $1,750.00

Category Number: 0040 SIGNAL

0495 615-1200     DIRECTIONAL BORE - LF  225.000 271.000

 35.000 .000

6 IN

 

271.000 $.00 $9,485.00

Category Amount: $0.00 $9,485.00

Category Number: 0010 ROADWAY

0520 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  897.000 53.560

 81.000 341.840

 

 

395.400 $27,689.04 $32,027.40

0545 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  30.000 .000

 975.000 16.757

 

 

16.757 $16,338.08 $16,338.08



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14648-13-000-0

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number 0008374      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0550 500-3101     CLASS A CONCRETE CY  5.000 5.037

 875.000 .963

 

 

6.000 $842.63 $5,250.00

0565 611-5480     RESET LIGHTING STANDARD EA  1.000 .000

 1850.000 1.000

 

 

1.000 $1,850.00 $1,850.00

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  1.000 1.000

 550.000 1.000

 

 

2.000 $550.00 $1,100.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 1,474.120

 1.000 1,636.290

(IN #1)

                                                            

3,110.410 $1,636.29 $3,110.41

Category Amount: $48,906.04 $59,675.89

Project Total Amount: $125,115.44 $1,075,306.93


